To: Hoppe, Michael[Hoppe.Michael@epa.gov], Vaughn, Stephanie[Vaughn.Stephanie@epa.gov]}
Cc: BudneySL@cdmsmith.com[BudneySL@cdmsmith.com]; Amy
Picunas[PicunasAE@cdmsmith.com}]; Gary.Foster@CH2M.com|Gary.Foster@CH2M.com];
George.Hicks@CH2M.com[George. .Hicks@CH2M.com};

Jennifer. Wilkie@CH2M.com{Jennifer.Wilkie@CH2M.com]; John Rolfe[jrolfe@demaximis.com}; Willard
Potter[otto@demaximis.com}; Robert Law[rlaw@demaximis.com}

From: Stan Kaczmarek

Sent: Tue 11/12/2013 4:58:35 PM

Subject: RM 10.9 Capping Delay

Mike and Stephanie,

Capping activities have been delayed because of the failure of a generator on the capping barge.
GLDD obtained a replacement generator yesterday and now has an electrician on site to hook it
up. Their intention is to have that repair completed by the end of today. Given the current
uncertainty, CPG is postponing the water quality monitoring event originally scheduled for
Wednesday, to Thursday. We will keep you informed as we get more details.

Stan

Stan Kaczmarek, PE

de maximis, inc.

186 Center Street, Suite 290
Clinton, NJ 08809

(0) (908) 735-9315

(C) (973) 978-9621
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